

Initial Project Planning Template

Date	27 JUNE 2026
Team ID	xxxxxxx
Project Name	A Comprehensive Measure Of Well-Being
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Using the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Get Started Page	USN-1	As a user, I can access the application through the Get Started Page.	2	High	Sri Datta Satyanarayana Veesam	27-06-2026	28-06-2026
Sprint-1	User Input Page	USN-2	As a user, I can enter my personal and health-related details for assessment.	3	High	Hanshika Devi Vedulla	27-06-2026	28-06-2026

Sprint-2	Well-Being Prediction	USN-3	As a user, I can receive my overall well-being prediction based on the entered data.	3	High	Hanshika Devi Vedula	29-06-2026	30-06-2026
Sprint-2	Prediction Results	USN-4	As a user, I can view my wellbeing score and prediction results.	2	High	Sri Datta Satyanarayana Veesam	29-06-2026	30-06-2026
Sprint-3	AI Recommendations	USN-5	As a user, I can receive personalized AI-based recommendations to improve my well-being.	3	Medium	Hanshika Devi Vedula	01-07-2026	02-07-2026