

Initial Project Planning Template

Date	27 JUNE 2026
Team ID	XXXXXX
Project Name	A Comprehensive Measure Of Well-Being
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Using the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Registration	USN-1	As a user, I can register by entering my personal details and creating an account.	2	High	Sri Datta Satyanarayana Veesam	27-06-2026	28-06-2026
Sprint-1	Login	USN-2	As a user, I can log in securely using my email and password.	1	High	Hanshika Devi Vedulla	27-06-2026	28-06-2026
Sprint-2	Well-Being Assessment	USN-3	As a user, I can complete a well-being assessment questionnaire.	3	High	Bokka Mohana Durga	29-06-2026	30-06-2026
Sprint-2	Well-Being Score	USN-4	As a user, I can receive my overall well-being score after assessment.	2	High	Pecchetti Vasu Durga Siva Subrahmanyam	29-06-2026	30-06-2026

Sprint-3	AI Recommandations	USN-5	As a user, I can receive personalized AI-based health recommandations.	3	Medium	Nidrabingi Durga Prasad	01-07-2026	02-07-2026
Sprint-3	Progress Tracking	USN-6	As a user, I can view my progress and previous assessment reports.	2	Medium	Sri Datta Satyanarayana Veesam	02-07-2026	03-07-2026