

Communication

Date	03 JULY 2026
Team ID	XXXXXX
Project Name	A Comprehensive Measure Of Well-Being
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Google Meet	Hanshika Devi Vedulla, Sri Datta Satyanarayana Veesam	Dicuss daily tasks and Project Progress.
2	Progress Update	Weekly	Google Meet / GitHub	Hanshika Devi Vedulla, Sri Datta Satyanarayana Veesam, Nidrabingi Durga Prasad, Peccheti Vasu Durga Siva Subrahmanyam, Bokka Mohana Durga	Share Completed work and Receive Progress.
3	Issue / Bug Discussion	As Needed	WhatsApp / Google Meet	Hanshika Devi Vedulla, Sri Datta Satyanarayana Veesam	Resolve coding, dataset, and Deployment issues.
4	Stakeholder Review	Bi-Weekly	Google Meet	Hanshika Devi Vedulla, Sri Datta Satyanarayana Veesam, Nidrabingi Durga Prasad, Peccheti Vasu Durga Siva Subrahmanyam, Bokka Mohana Durga	Review project milestones and suggest improvements.
5	Final Demo Rehearsal	Once	Google Meet	Hanshika Devi Vedulla, Sri Datta Satyanarayana Veesam	Practice the final project demonstration before submission.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty in selecting a suitable well-being dataset	Evaluated multiple datasets and selected the most appropriate one based on project requirements.
2	Model prediction accuracy was lower than expected	Performed data preprocessing, feature selection, and hyperparameter tuning to improve performance.
3	Deployment issues on Render	Fixed dependency and configuration errors, updated the requirements file, and successfully deployed the application.